Approved For Release 2005/05/02 : CIA-RDP78B04770A002100120001-6

PAR-209 "Variable Contrast Phosphor Viewer

2nd Qtr Report: Breadboard device has been completed. Write-up of operational procedure submitted

7 Jan 64: Viewer receipted for.

31 Jan 64; See MFR, this date, regarding evaluation of device on 3-4 Feb 64.

3-4 Feb 64: ~~Our monitor~~ Ken will evaluate this.

Possible test overrun?

24 Feb 64: Ken set a 1 May deadline for evaluation of the device.

4 May 64: Ken delayed the submission of the report. Try on 25 May.

23 July 64: Evaluation report submitted. See para ___ of our message

Declass Review by NGA.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100120001-6

25X1

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100120001-6



Approved For Release 2005/05/02 : CIA-RDP78B04770A002100120001-6